

# Work Program Development Schedule

| ACTIVITY  | MAY          | JUN | JUL<br>NEW<br>FY | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY               | JUN | JUL<br>NEW<br>FY |
|---|--------------|-----|------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-------------------|-----|------------------|
| MPO ESTABLISH PRIORITIES                                | CYCLE STARTS |     |                  |     |     |     |     |     |     |     |     |     | CYCLE STARTS OVER |     |                  |
| EXECUTIVE TEAM POLICY AND FUNDING DECISIONS             |              |     |                  |     |     |     |     |     |     |     |     |     |                   |     |                  |
| STATEWIDE & DISTRICT PROGRAMS IDENTIFY PROJECTS         |              |     |                  |     |     |     |     |     |     |     |     |     |                   |     |                  |
| PUBLIC HEARINGS   |              |     |                  |     |     |     |     |     |     |     |     |     |                   |     |                  |
| COMPLIANCE AND EXECUTIVE REVIEW                         |              |     |                  |     |     |     |     |     |     |     |     |     |                   |     |                  |
| TRANSPORTATION COMMISSION REVIEW AND PUBLIC HEARING     |              |     |                  |     |     |     |     |     |     |     |     |     |                   |     |                  |
| SUBMIT TENTATIVE WORK PROGRAM TO GOVERNOR & LEGISLATURE |              |     |                  |     |     |     |     |     |     |     |     |     |                   |     |                  |
| APPROVE BUDGET  |              |     |                  |     |     |     |     |     |     |     |     |     |                   |     |                  |
| ADOPT WORK PROGRAM                                      |              |     |                  |     |     |     |     |     |     |     |     |     |                   |     |                  |

